PROGRESS REPORT
GRANT NUMBER: 7310037
Oceana In-Stream Hydrokinetic Device Evaluation
Oceana Energy Company

1/1/16 - 3/31/16



Deliverables Submitted:

Progress Report

Budget:

A reimbursement request for $13,561 was submitted to AEA in January 2016 for contractual
and labor services. This expenditure was directed towards the final report and electrical
characterization.

Schedule Status:

The Project is on schedule with updated schedule.

Percent Complete:

‘ 16 ‘ Project management

Milestone | Task Start End % Complete
Date Date
1 Oceana device design/engineering Nov-13 Feb-14 100%
2 Detailed instrumentation plan Dec-13 Jan-14 100%
3 Sign AHERC test bed agreement; down payment for 21 days of Jan-14 Jan-14 100%
testing
4 Oceana device fabrication Jan-14 Apr-14 100%
MS 1: AEA accepts instrumentation plan
5 Configure instrumentation and SCADA, instrumentation mounts Feb-14 Jun-14 100%
6 Analyses and device testing (Carderock) May-14 | Jun-14 100%
MS 2: AEA accepts Carderock test results
7 Ship Oceana device to AK Jun-14 Jun-14 100%
8 Final assembly for deployment Jun-14 Jun-14 100%
MS 3: AEA approves testing schedule and deployment/retrieval procedures
‘ 9 ‘ River deployment - Season 1 Ju-14 | Oct-14 100%
MS 4: AEA accepts season 1 test results and plans for device modifications
10 Evaluate and modify device Oct-14 Apr-15 100%
11 River deployment - Season 2 Jun-15 Sep-15 100%
12 Device electrical evaluation Sep-15 Oct-15 100%
13 Data analysis and draft project report Oct-15 Nov-15 100%
14 Electrical Characterization Dec-15 Jun-16 65%
15 Final project report Nov-15 Jun-16 65%
MS 5: AEA accepts final report
Nov-15 Jun-16 80%

Future Work:

Complete electrical characterization and finalize project report




